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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)

1.  Modification 47 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a Ceiling Price Change Order for EMD services

contemplated under contract section C.5.8.

2.  Pursuant to FAR Clause 52.243-2 Changes Cost Reimbursement (Alternate II (April 1984)) (Aug 1987), contained in the contract, the

Government hereby requires the contractor to perform the necessary engineering effort to perform the following tasks:  Incorporate

changes contained in the revised 2000.9 performance specification, contained in Modification P00022, including the logistics impact of

the changes.  Increase vehicle electrical power generation capability to support the vehicle systems.  Integrate diagnostic information

provided by NBC sensor components, that are capable of generating diagnostic information, into the vehicle diagnostics system.

Establish a subcontractor relationship with the major GFM component manufacturers to exchange technical information and provide

integration technical support per P00013.

3.  Specific efforts relating to the revised 2000.9 specification, mentioned above, include:  The integration of four new components.

The relocation of three ICV common components.  Protection for the chemical and biological intake stacks. The addition of warning lights

for the driver and commander indicating that the glove port is open and/or the ground probe is extended.  Airflow analysis to determine

adequate airflow characteristics for the chemical and biological inlet stacks.

4.  The contractor shall rebaseline the EMD effort under delivery order 0001 based on the revised delivery schedule contained in

Modification 05 to Delivery Order 0005.

5.  Any production hardware changes to the NBCRV resulting from these efforts will be addressed in a future Modification to the vehicle

production Delivery Order 0005.

6.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date for this

effort is 31 Mar 2003.

7.  The contractor agrees to accomplish the engineering efforts described above, for a Not-To-Exceed Ceiling Price of $12,930,000,

inclusive of fee.

8.  This effort will be incrementally funded with an initial $5,000,000 obligated through 31 Dec 02.  Funding for the period 1 Jan 03

through 31 Mar 03 will be determined upon definitization of this action.

9.  The limitation of Government liability amount under this effort is $5,000,000.

10.  The total amount funded for this effort is $5,000,000.

11.  The obligated amount under Delivery Order 0001 will increase by $5,000,000.

12.  The definitized contract will be cost plus award fee with the following definitization schedule:

      Projected Date to Begin Alpha Effort                     18 Jun 2002

      Projected Date for Receipt of Definitization Proposal    28 Jun 2002

      Projected Completion Date of Alpha Effort                12 Jul 2002

      Projected Date of contract Definitization                09 Aug 2002

13.  The contractor is required to submit a subcontracting plan pursuant to FAR Clause 19.705-5(b) Awards Involving Subcontracting

Plans.  The final subcontracting plan will be evaluated and incorporated at definitization.

14.  Except as specifically stated above, all other terms and conditions of delivery Order 0001 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 048 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000BA        SERVICES LINE ITEM              __________________

              NOUN: REVISED NBCRV 2000.9 SPEC

              SECURITY CLASS: Unclassified

              PRON: X122C013X1    PRON AMD: 01    ACRN: AG

              AMS CD: 643653C0300

                Engineering effort to perform the following

                tasks: Incorporate changes made in the revised

                2000.9 performance specification including the

                logistics impact.  Increase vehicle electrical

                power generation capability.  Provide NBC component

                diagnostic information to vehicle diagnostics system.

                Establish a subcontractor relationship with the major

                GFM component manufacturers to exchange technical

                information and provide integration technical support.

                Ceiling Price:                       $12,930,000

                Limitation of Government Liability:  $ 5,000,000

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2003

                            $     5,000,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000BA  X122C013X1             AG       1        $               0.00  $       5,000,000.00            $       5,000,000.00

        643653C0300                   2GXC13

                                                                           _________________

                                                         NET CHANGE    $       5,000,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AG        21   22040000025R5R07P643653255Y  S20113                W56HZV           $       5,000,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       5,000,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     191,021,437.50              $       5,000,000.00              $     196,021,437.50
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